

# Patient and Client Management Steering Committee

**Date of meeting:** 27 November 2009

**Members:**

<b>Dr Sherene Devanesen</b>	Chief Executive Officer	Peninsula Health
Felix Pintado (Deputy Chair)	Chief Executive Officer	Dental Health Services Victoria
Charles Burgess	Chief Information Officer	Southern Health
Brendon Gardner	Executive Director, Planning, & Infrastructure & Frankston Emergency Department	Peninsula Health
Bronwyn Taylor	Program Manager, ICT	Mercy Health
Frank Devuono	Chief Information Officer	Melbourne Health
Terry O'Bryan	Chief Executive Officer	ISIS Primary Care
Ben Leigh	Chief Executive Officer	Latrobe Community Health Service
Henk de Deugd	Executive Director, Corporate Services	Northern Health
Bruce Winzar	Chief Information Officer	Loddon Mallee Rural Health Alliance
Kathryn Cook	Chief Executive Officer	Western Health
Sue Clarke	Chief Executive Officer	Bendigo Community Health Service
Bruce Ryan	Program Director	HealthSMART

**Meeting summary:**

- Peninsula Health (acute) scheduled to go-live on PCMS version 6001 on weekend of 28/29 November; Western Health to commence 6001 upgrade project during December 2009; Southern Health and Melbourne Health go-lives scheduled end January 2010 and March 2010 respectively; Loddon Mallee Rural Health Alliance implementation project progressing with go-live scheduled April/May 2010.
- CMS version 6.9 to be rolled out across the sector in groups of six which will see all twenty-two agencies upgraded by June 2010.
- Both PCMS and CMS operating according to budget.
- The PCMS PPG is up and running with nominations from most agencies now finalised. An operational group reporting to the PPG have been formed. Recent PPG meeting had considered the length of time taken by vendor to deliver 1 July changes with advice provided that a more holistic approach was being taken within the Department on changes to statutory extracts
- The immediate focus within HealthSMART Services (HSS) is the 6001 upgrade scheduled at Peninsula Health (28/29 November) with the next PCMS implementation to be Southern Health 30 January 2010.
- Suggested that a similar symposium to the 2007 event be considered and that Mr Ryan should regularly attend the CEOs meeting to provide a status update on HealthSMART.
- Correspondence has been received from Hume Regional Health Alliance and Peter MacCallum Cancer Centre on the topic of moving to HealthSMART's PCMS.

*Next PCMS Steering Committee is scheduled for Friday, 29 January 2010*